INTRODUCTION

lllinois’ 139,930 mile network of state and local roads is the third largest in the nation. Almost
16,500 miles, including 2,169 miles of interstate roads, are under the state’s jurisdiction. Of the

26,429 bridges in lllinois, 8,232 are on the state system.

The state highway system is very heavily used. The lllinois highway network carries over
108.9 hillion vehicle miles of travel annually. Nearly 65 percent of that traffic is carried by the state
highway system that constitutes only 12 percent of the total road miles and only 31 percent of all

bridges.

The state also has the third largest interstate highway system in the country, including three of the
nation’s ten transcontinental routes that carry the most commercial vehicle traffic. lllinois interstate
highways account for about 2 percent of all road miles in lllinois but carry 29 percent of all traffic in
the state.

This For The Record annual report of accomplishments of the lllinois Department of

Transportation’s (IDOT) highway improvement program details the improvements made to both the
state and local highway systems. The report details the status of each project published in the

Proposed Improvements for lllinois Highways FY 2005 and lists projects added to the program and

accomplished in addition to those originally published.

IDOT'’s mission of providing safe, cost-effective transportation for lllinois that enhances the quality
of life, promotes economic prosperity and meeting environmental needs generates the following
priorities: safety, mobility, preservation, efficiency and outreach. These priorities are encompassed

in the accomplishments in this report.

IDOT is one of the most visible agencies in state government. Its facilities affect nearly every
citizen every day, and the quality and extent of the state highway system is crucial to the economic
climate of the state. The department’s programs, in terms of capital improvements, maintenance of
the state’s road network and motorist services, capture the interest of elected officials, employers
and citizens like no other state agency. In order to provide a better understanding of the
department’s programs and to remain accountable to the General Assembly, an annual program

and a multi-year, project-specific program are published and widely distributed.

The Proposed Improvements for lllinois Highways FY 2005 is part of Governor Blagojevich's

aggressive plan to create jobs in lllinois.



This plan recognizes that transportation is vital to the economy and affects the state’s ability to
effectively compete in the marketplace. The strategic plan was developed to protect lllinois’
investment in the road and bridge system and keep lllinois moving forward by targeting resources to
accomplish the following elements of the strategic plan. They include:

o Keep the acceptable level of roads and bridges between 90 percent and 93 percent.
o Keep interstates in top quality condition.
o Ease traffic congestion by improving highway capacity, traffic flow and intermodal projects.

e Be an integral part of the Secretary’s Comprehensive Highway Safety Plan (CHSP).

The accomplished FY 2005 program totals $1,539.6 million which includes $50.1 million
appropriated by the General Assembly from the Road Fund for state assistance to local
governments. In the FY 2005 program, 919 miles were improved of which 96 percent were for

preservation or modernization and 4 percent were for expansion.

This annual report presents the record of accomplishment of the department’s proposed highway
investments for FY 2005. Part | is an accounting of projects contained in the department’s
Proposed Improvements for Illinois Highways FY 2005 published in August 2004. Part Il contains a

discussion of the department’s local benefit programs for FY 2005 including funds provided to local

agencies and projects accomplished for the improvement of the local highway system.



PART I:

FOR THE RECORD — FY 2005

PROGRAM OF PROPOSED IMPROVEMENTS

FOR ILLINOIS HIGHWAYS



SUMMARY OF IMPROVEMENTS
TO ILLINOIS HIGHWAYS — FY 2005

Part | of the report is intended to meet the requirement for an annual For the Record report, which is
required by lllinois Statue 20ILCS 2705/2705-200(c), with regard to the department's Proposed

Improvements for lllinois Highways FY 2005. Part | contains four exhibits listing the projects along

with maps of each district showing the improvements to the state highway system which were
implemented during FY 2005. These maps are located at the beginning of each district section in
Exhibit A.

The four exhibits are as follows:

State System

Exhibit A — Accomplished improvements to projects in the published program as well as projects
carried over from the prior year and additions made to the program throughout the year on the state

highway system during FY 2005.

Exhibit B — Published program improvements to the state highway system that were not

accomplished during FY 2005, with comments and the current status.

Local System

Exhibit C — Accomplished improvements to projects in the published program as well as projects
carried over from the prior year and additions made to the program throughout the year on the local

highway system during FY 2005.

Exhibit D — Published program improvements to the local highway system that were not

accomplished.



The published Proposed Improvements for lllinois Highways FY 2005 called for the construction or

improvement of 721 miles of highways and 209 bridges. The accomplishments, as shown in the

following table, include 919 miles and 206 bridges constructed or improved.

State

Local
Total

Published Program and Program Accomplishments

Published Program Actual Accomplishments
Miles Bridges Miles Bridges
490 108 589 107
231 101 330 99
721 209 919 206

The comparison of the actual accomplishments to the published program miles and bridges to be

improved is shown in the graph below.
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The projects published in the Proposed Improvements for lllinois Highways FY 2005 total
$1,511.4 million, including $1,159.9 million for improvements on the state system and $300.7 million

for improvements on local highways. In addition to the local published projects and included in the
$1,511.4 million is $50.8 million provided for assistance to local agencies. Due to budget

restrictions, only $50.1 million was allocated to the local governments.

FY 2005 PUBLISHED PROGRAM AND ACCOMPLISHMENTS SUMMARY

($Millions)
Published Projects Percent
Program Accomplished  Accomplished
Published Program State System $1,159.9 $1,007.4 86.9 %
Published Program Local System $300.7 $172.4 57.3%
Local Assistance Program $50.8 $50.1
Annual Program $1,511.4 $1,229.9 814 %
Net increase to program due to carryovers
and advances made throughout the year
State $75.9
Local $6.9
Accomplished Projects Advanced or Carried $208.4
Over after Publication, State System
Accomplished Projects Advanced or Carried $101.3
Over after Publication, Local System
Adjusted Program and Accomplished Projects $1,594.2 $1,539.6 96.6 %



The Published Program is a document produced by the Department to show what the Department
is intending to do during the year. As circumstances come up throughout the year, changes are
made to the published document. The Program, after accounting for these changes, is called the

Adjusted Program.

The net increase to the Published Program, this is the net change for projects being carried over or
advanced and projects being deferred or determined not needed, throughout the year was

$82.8 million; $75.9 million for state projects and $6.9 million for local projects. The resulting
Adjusted Program is $1,594.2 million. Reappropriations are used to fund the net increase to the

Published Program.

During FY 2005, accomplished projects totaling $309.7 million were advanced or carried over to the
program from the previous year. This includes state system projects totaling $208.4 million, as part
of Exhibit A, and local system projects totaling $101.3 million, as part of Exhibit C. These projects

are noted in Exhibit A and C with ADD for advances and C/O for carryovers.

The table on the preceding page shows the actual award amounts of projects accomplished through
the department's program during FY 2005. Including the $50.1 million for local assistance, the
accomplishments total $1,539.6 billion, which is a 96.6 percent accomplishment rate compared to

the adjusted program level.

The method of calculating the accomplishment rate has changed this year. In the past, we
calculated this rate based on the original Published Program level against accomplished projects
that included carryovers and advances. We are now showing in the preceding table the rate of
accomplishment of the published program and the rate of accomplishment of the adjusted program.
Accomplished projects in the published program divided by the beginning published program level

and program accomplishments in the adjusted program divided by the adjusted program level.

Following is a graph showing the rate for FY 2005 as well as presenting data using the new method
back to FY 2001.
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State Fiscal Year 2001 2002 2003 2004 2005
Published Accomplishments

(Thousands) $1,930.9 | $1,764.8 | $1,768.6 | $1,282.6 | $1,229.9
Adjusted Accomplishments

(Thousands) $2,268.9 | $2,181.2 | $2,229.6 | $1,763.9 | $1,539.6




The accomplishment rate for the adjusted program in FY 2001 is 89.1% compared to 96.6% for
FY 2005. The headcount for the department went from 6,752 in FY 2001 to 5,749 in FY 2005, a
reduction of 1,003 people. Engineers went from 1,215 in FY 2001 to 1,068 in FY 2005, a reduction

of 147. This would indicate increased accomplishment with fewer people including engineers.

In the FY 2005 program, $320.3 million of projects published were not accomplished for various
reasons. The $320.3 million contains $186.4 million on the state highway system and
$133.9 million on the local highway system. The state system projects are listed in Exhibit B. After
each project in Exhibit B, there is a specific explanation for why that project was not accomplished.
Many of these projects will be rescheduled and funded in FY 2006, advanced to future programs or

will be accomplished as part of other projects. The local system projects are listed in Exhibit D.

A graphic representation comparing the accomplishments for FY 2005 and the past four years is
printed below. FY 2001, 2002, 2003 and 2004 are part of the lllinois FIRST Program.
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State Highway System Program

Construction and engineering contracts and land acquisition accomplishments for improvements to
the state highway system totaled $1,215.8 million during FY 2005. The accomplished projects are
listed in Exhibit A.

The published state system projects which were not accomplished during FY 2005 total
$186.4 million. This total includes $4.5 million scheduled for land acquisition, $36.2 million of
engineering work and $145.7 million scheduled for construction and utility adjustments. The
reasons for the $186.4 million of programmed projects not being accomplished are addressed in
Exhibit B. The specific reason and disposition (carryover to the next fiscal year, carryover to a fiscal

year two or more years away or deleted) are shown after each project not accomplished.

Major State Construction Projects Accomplished During FY 2005

District One
[-80 Interchange reconstruction at 1-55 $21,219,330
1-80, 1-94 Add lanes, interchange reconstruction, bridge replacement, $23,990,173
[-294 reconstruction & retaining wall east of Tollway Oasis to

west of IL 83 (Torrence Ave) (EB & WB outside lanes)
1-80, 1-94 Add lanes, interchange reconstruction, bridge replacement, $73,581,781
US 6 reconstruction, retaining wall & grading/paving IL 83 to US 41
1-94, 1-90 Lighting & Surveillance 31 Street to I-57 $21,511,036
(Dan Ryan Expy)
1-94, 1-90 Reconstruction, ramp repair, retaining wall & add ramps $66,149,967
(Dan Ryan Expy) 47" Street to 63" Street
[-94, IL 394 Add lanes, interchange reconstruction, bridge replacement, $38,266,826
(Bishop Ford Expy) reconstruction, retaining wall & bridge (new) south of

159" Street to south of Thorton-Lansing Rd (northbound)

1-190 Bridge replacement at US 12/45 (Manheim Rd) $13,278,851
(Kennedy Expy)

IL 22 New construction, railroad grade separation, retaining wall, $28,014,707
(Lake Zurich Rd) traffic signal installation, railroad crossing construction west

of US 12 (Rand Rd) to east of Beusching Rd (Bypass)



District Two

[-39, US 51, US 20
IL5

(Blackhawk Rd)
IL72

(Main Street)

District Three

[-80

IL 113

IL 351

District Four

1-74

1-74

1-74 (EB)

1-74

US 24

Resurfacing, patching, stabilize shoulder & cold milling
north of Kishwaukee River Bridge to I-90

Grading, paving, & bridge (new) 52" Avenue extension

Resurfacing, intersection improvement, turning lanes &
culvert replacement Ash Street in Forreston to Mt Morris Rd

Ramp extensions, bridge replacement & lighting IL 351
interchange north of LaSalle

Curve corrections 0.6 mi north of Tower Road to 0.2mi
south of Tower Road

Resurfacing, cold milling, curb & gutter, storm sewer (new)
& bridge removal/demolition Civic Road to 5" Street in
LaSalle

Light pole fabrication & lighting Sterling Avenue in Peoria
to Washington Street in East Peoria

Reconstruction, interchange reconstruction, bridge
replacement, detour improvement, intersection improvement,
bridge (new), bridge widening, bridge painting,

culvert (new), culvert extension, culvert repair, retaining

wall & bridge removal/demolition Gale Avenue to lllinois
River in Peoria

Reconstruction, interchange construction, bridge
replacement, bridge new deck, bridge widening, bridge
(new), culvert repair & retaining wall TP&W RR to east of
Washington Street in East Peoria

Resurfacing, bridge deck repairs & bridge deck
waterproofing Tazewell County Line to east of Carlock

2.3mi of bituminous widening and resurfacing on US 24
including the replacement of the structure over Sugar Creek

$6,714,873

$14,281,385

$8,597,155

$8,451,254

$1,836,095

$4,995,660

$4,552,471

$120,902,408

$31,134,216

$7,072,631

$6,356,755



District Five

[-57

[-72, US 36

[-72, US 51, US 36

IL 32

IL 49

District Six

US 136, IL 94,

IL 336

IL 29, IL 104

District Seven

[-64

[-64

IL1

District Eight

[-55, 1-70, US 40

[-270

IL 15, IL 13

IL 162

McKinley Bridge

Resurfacing, ramp repair, underdrains & roadside safety
US 45 at Neoga to Etna Road & US 45 at Mattoon to IL 16

Resurfacing, thin concrete overlay & roadside safety
Sangamon County Line to east of Harristown

Resurfacing, thin concrete overlay, roadside safety &
bridge deck repairs east of Harristown to west of US 51

Bridge replacement & relocation over West Okaw River
west of Lovington

Bridge replacement over Salt Fork Creek north of Homer

New construction, bridge (new) & interchange (new) 3 mi
south of Carthage (north of TR 239A) to 2 mi east of
Carthage (west of TR 198)

New construction, bridge (new), bridge replacement,
culvert (new), traffic signal modernization, lighting,

sidewalks & culvert replacement 1.2mi south of Edinburg to
Cheney Street in Taylorville ; 0.5mi west of IL 29 to IL 29 in

Taylorville

Resurfacing & thin concrete overlay Washington County
Line to I-57

Bridge deck overlay & bridge joint repair at Wabash River

Resurfacing IL 33 to Lawrence County Line

Patching I-255 to 2.5 mi east of 1-55/70/270 interchange
Resurfacing County Ditch Bridge to West of IL 59

Bi-Directional left turn lane Deerfield Court to IL 13/15
junctions in Freeburg

Add lanes, resurfacing & culvert repair west of Formosa
Road to US 40 in Troy

Bridge rehabilitation over Mississippi River in Venice

$6,930,582

$5,838,210

$8,874,514

$2,486,107

$1,337,473

$19,961,851

$26,858,207

$9,715,126

$2,767,720

$1,739,989

$2,363,509
$3,784,698

$3,198,579

$6,210,191

$44,565,481



District Nine

[-24

US 51

IL 14, IL 37
N Main St
Bailey Lane

IL 146

Resurfacing, ramp repair, underdrains, guardrail & thin
concrete overlay I-57 to US 45 at Vienna

Bridge replacement over Drury Creek/IC Railroad 2.7 mi
south of Jackson County Line

Resurfacing IL 37 (Benton Square) to Hamilton County Line

Bridge replacement over Mississippi River in
East Cape Girardeau

10

$13,746,369

$1,970,881

$1,302,564

$2,465,000



Local Highway System Program

These local projects are included in the Proposed Improvements for lllinois Highways FY 2005.

IDOT provides the financing up front for local governments by letting the contracts with state funds
and then bills the Federal Highway Administration (FHWA) for its 50 percent to 90 percent share as
reimbursement for paid invoices. The federal share varies depending on the particular federal
funding program. The local agencies are then billed for their 10 percent to 50 percent shares as the
contracts are paid out or, in some cases, after the contract is complete. This process is a significant
benefit to local governments in lllinois since they only need cash for their share to reimburse IDOT

for contractor payments. Other direct state-aid to local governments is detailed in Part Il.

Improvements accomplished on the local highway system using federal, state and local funds
during FY 2005 total $273.7 million, including $172.4 million for published projects and
$101.3 million of projects carried over or added to the program. These accomplished improvements
are listed in Exhibit C. Additions to the program are noted with an ADD, and carryovers are noted
with a C/O in Exhibit C.

The published local system projects that were not accomplished during FY 2005 totaled
$133.9 million. These projects are listed in Exhibit D.

Major Local Construction Projects Accomplished During FY 2005

District One

63" & Halsted

Archer Avenue

Grand Avenue
District Two

6" Street

Peoria Avenue

Shannon Rte

Reconstruction Morgan to Wallace & 59" Street to 67"
Street

Bridge rehabilitation over South Fork Branch Chicago
River (Viaduct Rehab)

Resurfacing Central Avenue to Lamon Avenue

Reconstruction 5™ Avenue to South State Street in
Belvidere

Bridge replacement over Rock River in Dixon

Resurfacing IL 64 to IL 40 in Milledgeville

11

$19,000,000

$6,165,000

$4,950,000

$1,998,710

$6,500,949

$2,162,947



District Three

US 51 Bus
Center Street

Fell Avenue

Tax School Road
District Four
Cameron Road

East Grant Street

Vermont Road
District Five

Champaign
Avenue

West Bridge Street

TR 291

District Six
North Pittsfield Rd
Quarry Road

FAS 611 (Literberry
- Prentice Road)

District Seven
Stanford Avenue

FAS 797 (CH 1)

TR 139

Intersection improvement at Olive Street & Front Street in
Bloomington

Bridge Replacement over Sugar Creek North of Kelsey
Street in Bloomington

Resurfacing IL 17 to FAS 365 (CH 1)

Resurfacing South Main Street in Monmouth to 3.5 mi east

Resurfacing Johnson Street to Candy Lane

Resurfacing CH 16 to CH 10

Bridge replacement over IC Railroad in Mattoon

Resurfacing 0.8mi south of Deland to 1 mi west of
Monticello

Bridge replacement over Stony Creek 1 mi southeast of
Muncie

Resurfacing I-172 to north city limits of Pittsfield
Resurfacing IL 29 to TR 164

Bridge replacement over Conover Creek 6 mi northeast of
Jacksonville

Reconstruction US 50 to North Avenue in Flora

Reconstruction Clay County Line to 1.8 mi north of
FAS 800 (CH 2)

Bridge replacement over Embarras River 2 mi west of
Falmouth
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$500,000

$1,178,320

$600,248

$994,006

$983,994

$1,031,345

$1,285,570

$1,099,645

$605,685

$785,616
$1,712,178

$1,493,779

$692,823

$892,267

$668,314



District Eight

CH 10

Judith Lane
Madison Street
District Nine
Cleveland Street

New Lake Road

Old Metropolis Rd

Bridge replacement over Hurricane Stream
Reconstruction IL 3 to Falling Springs Road in Cahokia

Resurfacing 14" Street to 2™ Street in Madison

Reconstruction Van Buren Street to Cherry Street

Bridge replacement over West Frankfort City Lake 0.9 mi
south of IL 149

Resurfacing IL 146 to 3.5 mi south

13

$789,075
$747,597

$675,593

$946,741

$914,852

$743,807



